
http://www.ncdot.gov/doh/preconstruct/tpb/planning/WataugaCTP.html 
Page 1 

Watauga County CTP 
(Includes: Boone, Blowing Rock, Seven Devils, & Beech Mountain) 

Status Report 

June 30, 2011 
 

 

Study Contacts 

 TPB Project Engineer: Daniel Sellers; (919) 707-0978; dcsellers1@ncdot.gov  

 RPO Contact: Craig Hughes; 828-265-5434  Ext. 135; chughes@regiond.org  

 Division 11 - District 2 Contact: Michael Poe; (828) 265-5380; mlpoe@ncdot.gov  

Study Schedule  

Start of Study Letter ...............................................................Complete (August 2010) 

First CTP Meeting..................................................................Complete (October 2010) 

Develop CTP Vision ..............................................................Complete (December 2010) 

Collect/Forecast SE Data .....................................................August 2011 

Develop Analysis Tool..........................................................December 2011 

Deficiency Analysis ..............................................................January 2011 

Develop Draft CTP ..............................................................April 2012 

Draft CTP to Locals .............................................................July 2012 

Local Adoption(s) .................................................................October 2012 

NCDOT Adoption ................................................................December 2012 

CTP Maps Distributed ........................................................January 2013 

Documentation .....................................................................March 2013 

Study Close Out....................................................................April 2013 

Activities This Quarter 

 Reviewed Goals & Objectives survey results with CTP Committee, provided detailed 

comparisons between student responses and county as a whole 

 Continued development of Objectives and Measures of Effectiveness  

 Continued collection of SE Data and road attributes for TransCAD Model setup 

 Received committee approval of BY population, employment, and FY Population data  

 TransCAD Model development of TAZ’s, Network, Screenlines, External Stations, and 

Centroid Connectors completed 

 Received Traffic Counts for calibration of base year model 

 Continued working with new census data 

 Held initial review of Bicycle and Pedestrian Data with committee to establish base 

conditions. 
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Upcoming Activities 

 Continue development of Objectives and Measures of Effectiveness with aid of Pam Cook 

 Continue collection of FY employment data, road attributes, and TransCAD Model setup 

 Determine Road Attributes and Capacities based on new LOS D Standards for System Level 

Planning 

 Obtain approval of FY SE data by Towns and County 

 Begin loading the network and checking trip distribution while we wait on new census 

household data 

 CTP meetings will be first Thursday of each month as needed 


